
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14614-13-M00-0

Estimate Summary By Project

Estimate Number: 0016

04/03/2015

Contract Location: Time Allowed:

SR 292 EAST OF CR 13 EXTENDING TO CS 645. 

 

Contractor:

MCLENDON ENTERPRISES, INC. Date Let:

2365 AIMWELL RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

VIDALIA GA 30474-9064 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

HARTFORD FIRE INSURANCE COMPANY

07/19/2013

08/02/2013

08/22/2013

09/06/2013

12/16/2013

00/00/0000

00/00/0000

851 Days

01/04/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 01   

Elapsed Calender Days:

Percent Time: 67.22

572 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,122,339.44

$5,933,408.11

$2,799,849.55

54.27%

Counties:

Montgomery Toombs

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

550610-      $6,122,339.43 $5,933,408.10 $2,799,849.54 54.27% $131,965.79

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14614-13-M00-0

Estimate Summary By Project

Estimate Number: 0016

04/03/2015

Project Number: 550610-      SR 292 - RECONSTRUCTION

 

STP00-5005-00(004)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,657,991.90 $2,552,419.25 $105,572.65

Non-Participating $664,497.99 $638,104.85 $26,393.14

Total Earnings $3,322,489.89 $3,190,524.10 $131,965.79

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,322,489.89 $3,190,524.10 $131,965.79

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,322,489.89 $3,190,524.10

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $131,965.79

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14614-13-M00-0

Estimate Summary By Project

Estimate Number: 0016

04/03/2015

Project Number 550610-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0010 441-6222     CONC CURB & GUTTER, 200 MM X 750 MM, TP 2 LM1 2,581.820 1,213.039

 50.490 712.900

 

 

1,925.939 $35,994.32 $97,240.66

0015 550-1180     STORM DRAIN PIPE, 450 MM, H 0.3 - 3 M LM1 731.000 783.723

 109.280 .000

 

 

783.723 $.00 $85,645.25

Category Amount: $35,994.32 $182,885.91

Category Number: 0040 BASE AND PAVING

0050 310-5080     GR AGGR BASE CRS, 200 MM, INCL MATL M2  43,215.000 22,308.387

 17.190 2,743.173

 

 

25,051.560 $47,155.14 $430,636.32

Category Amount: $47,155.14 $430,636.32

Category Number: 0050 EROSION CONTROL

0080 163-0232     TEMPORARY GRASSING HA  15.000 8.992

 1235.000 3.329

 

 

12.321 $4,111.32 $15,216.44

0085 163-0240     MULCH MG  488.000 83.650

 150.000 12.770

 

 

96.420 $1,915.50 $14,463.00

Category Amount: $6,026.82 $29,679.44

Category Number: 0010 ROADWAY

0115 150-1000     TRAFFIC CONTROL - LS  1.000 .748

 164486.890 .023

STP00-5005-00(004)

 

.771 $3,783.20 $126,819.39

Category Amount: $3,783.20 $126,819.39



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14614-13-M00-0

Estimate Summary By Project

Estimate Number: 0016

04/03/2015

Project Number 550610-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 BASE AND PAVING

0125 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMEMG  4,185.000 8,274.720

 83.330 .000

 

 

8,274.720 $.00 $689,532.42

Category Amount: $0.00 $689,532.42

Category Number: 0050 EROSION CONTROL

0170 700-8000     FERTILIZER MIXED GRADE MG  31.000 7.001

 385.000 1.590

 

 

8.591 $612.15 $3,307.54

0190 171-0030     TEMPORARY SILT FENCE, TYPE C LM1 2,476.000 1,247.011

 8.530 45.961

 

 

1,292.972 $392.05 $11,029.05

0195 171-0010     TEMPORARY SILT FENCE, TYPE A LM1 8,360.000 2,460.895

 4.920 55.564

 

 

2,516.459 $273.37 $12,380.98

Category Amount: $1,277.57 $26,717.57

Category Number: 0040 BASE AND PAVING

0205 318-3000     AGGREGATE SURFACE COURSE MG  521.000 1,024.660

 36.310 .000

 

 

1,024.660 $.00 $37,205.40

Category Amount: $0.00 $37,205.40

Category Number: 0050 EROSION CONTROL

0230 167-1500     WATER QUALITY INSPECTIONS MO  27.000 15.000

 500.000 1.000

 

 

16.000 $500.00 $8,000.00

Category Amount: $500.00 $8,000.00



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14614-13-M00-0

Estimate Summary By Project

Estimate Number: 0016

04/03/2015

Project Number 550610-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0245 550-2180     SIDE DRAIN PIPE, 450 MM, H 0.3 - 3 M LM1 317.000 602.430

 100.560 .000

 

 

602.430 $.00 $60,580.36

0255 550-3618     SAFETY END SECTION 450 MM, SIDE DRAIN, 6:1 SLOPEEA  60.000 66.000

 510.220 .000

 

 

66.000 $.00 $33,674.52

Category Amount: $0.00 $94,254.88

Category Number: 0050 EROSION CONTROL

0265 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALM1 4,180.000 488.089

 0.160 71.952

 

 

560.041 $11.51 $89.61

0280 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  30.000 34.000

 50.000 14.000

 

 

48.000 $700.00 $2,400.00

0285 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLM1 1,238.000 34.442

 0.160 44.207

 

 

78.649 $7.07 $12.58

0305 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  69.000 .000

/SAND BAGS 300.000 27.000

 

 

27.000 $8,100.00 $8,100.00

0320 163-0542     CONSTRUCT AND REMOVE STONE FILTER RINGEA  13.000 6.000

 300.000 2.250

 

 

8.250 $675.00 $2,475.00

Category Amount: $9,493.58 $13,077.19



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14614-13-M00-0

Estimate Summary By Project

Estimate Number: 0016

04/03/2015

Project Number 550610-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0345 668-2100     DROP INLET, GP 1 EA  1.000 3.500

 2398.800 .000

 

 

3.500 $.00 $8,395.80

Category Amount: $0.00 $8,395.80

Category Number: 0060 WATER & SEWER

0465 670-1080     WATER MAIN, 200 MM LM1 679.470 862.321

 59.650 .000

PVC

 

862.321 $.00 $51,437.45

0485 670-2060     GATE VALVE, 150 MM EA  16.000 17.000

 881.470 .000

 

 

17.000 $.00 $14,984.99

0505 670-3087     TAPPING SLEEVE & VALVE ASSEMBLY, 200 MM X 200 MMEA  8.000 13.000

 2190.860 .000

 

 

13.000 $.00 $28,481.18

0525 670-4000     FIRE HYDRANT EA  14.000 15.000

 1747.490 .000

 

 

15.000 $.00 $26,212.35

0550 670-7000     STEEL CASING - LM1 18.370 23.390

 564.760 .000

600 MM

 

23.390 $.00 $13,209.74

0555 670-9920     REMOVE EXISTING FIRE HYDRANT EA  6.000 11.000

 295.500 .000

 

 

11.000 $.00 $3,250.50

0575 670-8111     DBL STRAP SADDLE, 300 MM X 20 MM EA  6.000 9.000

 318.890 .000

 

 

9.000 $.00 $2,870.01

Category Amount: $0.00 $140,446.22



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 03/01/2015

to 03/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14614-13-M00-0

Estimate Summary By Project

Estimate Number: 0016

04/03/2015

Project Number 550610-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0700 210-0100     GRADING COMPLETE - LS  .000 .713

 1027228.210 .027

MODIFY TO INCLUDE DRAINAGE EASEMENT & TYPICAL SECTION MOD.

                                                            

.740 $27,735.16 $760,148.88

Category Amount: $27,735.16 $760,148.88

Project Total Amount: $131,965.79 $3,322,489.89


